

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY - Phase VI – Kurnool District – “Providing BT surface to the Road from Gulyam to Ballur via Siddapuram in Kurnool District” – Re-Revised Administrative Sanction towards excess tender premium, price escalation and additional items - Orders- Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1198

Dated: 07-07-2012
Read the following:-

- 1) G.O.Rt.No.173, PR&RD (progs.II) Dept, Dated. 28.04.2007.
- 2) G.O.Rt.No.516, PR&RD (Progs.II) Dept, Dated. 19.11.2012.
- 3) From the ENC(PR), PMGSY, Hyd, Lr.No.W28/DEE.VI/ PMGSY-AP VI-1010/KNL, dt.07.04.2012.

<<>>

ORDER:

In the reference first read above, orders were issued according Original Administrative Sanction for an amount of Rs.175.14 lakh in respect of the work “Providing BT surface to the Road from Gulyam to Ballur via Siddapuram in Kurnool District” under PMGSY Phase VI. In the reference 2nd read above, orders have been issued according Revised Administrative Sanction of Rs.196.16 lakh against the Original Administrative Sanction of Rs.175.14 lakh on the above road work.

2. In the references 3rd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Re-Revised Administrative Sanction for an amount of Rs. 218.95 lakh as against the Original Administrative Sanction of Rs.175.14 lakh and Revised Administrative Sanction of Rs.196.16 Lakh in respect of the work “Providing BT surface to the Road from Gulyam to Ballur via Siddapuram in Kurnool District” under PMGSY Phase VI, due to excess tender premium, price escalation and additional items.

3. Government after careful examination of the proposal, hereby accord Re-Revised Administrative sanction for an amount of Rs.218.95 lakh (Rupees Two crore eighteen lakh and ninety five thousand only) indicating the GOI Share of Rs.175.14 lakh (Rupees One crore seventy five lakh and fourteen thousand only) in respect of the “Providing BT surface to the Road from Gulyam to Ballur via Siddapuram in Kurnool District” as against the Original Administrative Sanction of Rs.175.14 lakh (Rupees One crore seventy five lakh and fourteen thousand only) and Revised Administrative Sanction of Rs.196.16 lakh (Rupees One crore ninety six lakh and sixteen thousand only) under PMGSY Phase VI due to excess tender premium, price escalation and additional items has to be borne by the State Government under PMGSY Programme. The amount chargeable is as follows:

OAS cost of work : Rs . 175.14 lakh

Now RAS required as follows:

- | | |
|---------------------------------------|-------------------|
| a) Amount chargeable from PMGSY Ph.VI | : Rs. 175.14 lakh |
| b) Amount was already accorded as RAS | : Rs. 196.16 lakh |
| c) Amount now be accorded as Re-RAS | : Rs. 22.79 lakh |
| Total Re-RAS required (b+c) | : Rs. 218.95 lakh |

p.t.o.

::2::

4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to take necessary action accordingly.

5. This order issues with the Concurrence of the Finance Department vide their U.O.No.12383/275/Expr.PR&RD/12, dated. 05.06.2012.

6. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, PR, Kurnool District.
The District Treasury Officer, Kurnool Dist.
The Accountant General, Andhra Pradesh, Hyderabad.

Copy to:

The P.S to Minister (Panchayat Raj &RWS)
The Finance (Expr. PR&RD) Department.
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER.